SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:48PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 208 Const Calendar Day: 440 Date: 22-Nov-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 09-Dec-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
erection tower from 97 to 112 meters elevations , & work on the working platform at 81 meters elevation .
They started at 7:20 AM.

Jacob & Casey had to work on the barge & on the W line , Jeffery had to work on the top deck
rigging materials to the site . Crews started at 7:30 AM.
In addition to that , crews had to work with the other crews in all areas to the end of the shift .

Carlos , Jaime . Kevin , Jeffery , & Tony had to work on the temporary tower erection from 97 to
112 meters elevation . Crews started at 8:15 AM.

Nicolaus flew the North West vertical member at 8:15 AM. Crews had to set it in place & install the
bolts . Crews were done at 9:00 AM.

Then, crews had to set the West truss , & the North East corner vertical support . They started on
the West truss at 9:15 AM. Crews were done at 10:20 PM. They started on the North East member at
10:40 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to set the North truss . They started at 1:15 PM. Crews were done at
2:20 PM.

In addition to that , crews had to set the West beam & the bracing beams for the working platform
at 112 meters . They started at 3:15 PM. Crews were done at 5:10 PM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the working platform at 81 meters elevation .
Crews had to install the remaining bolts for the grating supporting beams , snug , mark the bolts for 1/3
turn & pretension them . Crews started at 7:30 AM.

In addition to that, crews had to set the grating sheets , & fix them in place with the grating
accessories . They were done at 5:10 PM. All crews had to wrap up their tools & equipment .they left at
5:20 PM.

Splice plates for lift 2 lift 3 were delivered to the site at 4:00 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 208  Date: 22-Nov-2010 Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAIME BARRAGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0090562 TOWER CRANE No

0.00 000 000  0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No

0.00 000 000  0.00 ]
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